

2026

A GUIDE TO KAIZEN IMPLEMENTATION WORKSHOP



✉ contact@wisedemy.com.vn

🌐 www.wisedemy.com.vn

☎ +84 98 9002121



LEAN AWARENESS & PRACTICAL 3 DAY - WORKSHOP



OBJECTIVES

- To build a clear understanding of Kaizen as a culture and system, not just a set of tools.
- To differentiate and apply the right Kaizen approaches (Kaizen Event vs Small Group Activity) based on problem scope and impact.
- To strengthen participants' capability to:
- Identify the right improvement opportunities aligned with QCD (Quality–Cost–Delivery)
- Select appropriate Lean tools and methods
- Design and execute structured Kaizen projects (Project Charter, Metrics, Kaizen Workbook)
- To shift from a problem-fixing mindset to a systematic improvement approach, enabling sustainable and scalable Kaizen implementation.



DURATION

- 03 Days



TARGET PARTICIPANTS

- Production Managers
- Value stream leaders
- Value stream managers
- Lean/ CI/ IE...

A GUIDE TO KAIZEN IMPLEMENTATION

Morning Session (08:30 – 12:00)

Time	Module	Content	Activity	Objective
8:30 – 9:00	Opening & Context	- Workshop objectives - industry challenges (Cost–Quality–Delivery pressure)	Ice-breaker: “One Kaizen success you are proud of”	- Activate practical thinking - Surface current gaps
09:00–10:15	Kaizen Mindset Refresh	- Kaizen = “Change for better” (not perfection) - Kaizen as culture, not just tools or an event - Continuous Improvement mindset	Group discussion: “Kaizen activity vs Kaizen culture”	- Refresh Kaizen understanding - Shift from control → enable mindset
10:15–10:30	Break	—	—	—
10:30–12:00	Identify Kaizen Opportunities	- CTQ / CTC / CTD framework - Waste identification - Gemba & process thinking	Team exercise: Identify ≥10 improvement opportunities in a value stream	- Recognize real improvement opportunities - Avoid symptom-based thinking

A GUIDE TO KAIZEN IMPLEMENTATION

Afternoon Session (13:30 – 16:30)

Time	Module	Content	Activity	Objective
13:30–14:45	Metrics & Project Selection	- Project selection criteria (impact, throughput) - Effective Kaizen metrics - Avoid bad metrics	Exercise: Design metrics for productivity & changeover projects	- Build meaningful KPIs - Link Kaizen to business impact
14:45–15:00	Break	—	—	—
15:00–15:45	Kaizen Approaches	- Kaizen Event vs Small Group Activity (SGA) - Scope and application differences	Case study: Choose Event vs SGA for real-production scenarios	- Select the right approach - Avoid misuse of methods
15:45–16:20	Kaizen Project Structure / Methodology	- Project Charter - 4 Rights (Right project/team/scope/result) - Kaizen Workbook structure - Lean tools mapping	Trainer demo: Standard Kaizen project structure	- Understand full Kaizen structure - Know how to select appropriate tools
16:20-16:30	Homework Assignment	—	—	—

A GUIDE TO KAIZEN IMPLEMENTATION

Morning Session (08:30 – 12:00)

Time	Module	Content	Activity	Objective
08:30–10:15	Presentation & Diagnosis	- Participants present Kaizen proposals - Structured evaluation	Presentation (10–15 min each) + peer & trainer feedback	- Identify thinking gaps - Learn from real cases
10:15–10:30	Break	—	—	—
10:30–12:00	Kaizen Common Pitfalls	- Common mistakes: • Wrong problem definition • No data • Tool-driven thinking • No business linkage	Group coaching: Refine proposals	- Turn ideas into actionable projects - Strengthen problem-solving logic

A GUIDE TO KAIZEN IMPLEMENTATION

Afternoon Session (13:30 – 16:30)

Time	Module	Content	Activity	Objective
13:30–14:30	Kaizen Execution System	- Kaizen Event timeline & reviews - Roles: Champion, Leader, Facilitator - Team structure & Gemba execution	Role-play: Simulate Kaizen team meeting	- Understand real execution model - Clarify leadership roles
10:15–10:30	Break	—	—	—
14:45–15:30	Financial Impact	- Hard vs Soft savings - Cost avoidance - Inventory & cash impact	Exercise: Calculate savings for a case	- Link Kaizen to financial results
15:30–16:15	Sustain & Yokoten	- Yokoten (replication of improvements) - Standardization - Building CI culture	Group activity: Design factory Kaizen deployment plan	- Scale improvements across factory - Build sustainability
16:15–16:30	Final Presentation & Closing Certificate	- Final refined Kaizen project	Presentation + commitment sharing	- Ensure readiness for implementation

12 Week - Follow up

KAIZEN EVENT DEPLOYMENT ROADMAP



OBJECTIVES

- To ensure every Kaizen initiative is translated into well-structured Kaizen Event projects with clear scope, defined targets, and measurable results aligned with QCD (Quality–Cost–Delivery).
- To drive tangible Kaizen Event outcomes, including verified improvements in productivity, quality, lead time, and cost, supported by before–after data and validated performance metrics.
- To establish a disciplined Kaizen Event management system, enabling effective planning, execution, weekly review, and follow-up through standardized tools such as Project Charter, Kaizen Workbook, and performance dashboards.
- To build strong problem-solving and execution capability among VSL, VSM, and Lean experts, ensuring teams can accurately identify root causes, apply the right Lean tools, and deliver sustainable improvement results.
- To ensure all Kaizen Event results are standardized and sustained, with improvements embedded into daily operations through Standard Work, visual management, and routine performance tracking.
- To replicate (Yokoten) successful solutions across the factory and scale impact.
- To maintain a continuous Kaizen pipeline for ongoing improvement.



ATTENTION!

To provide ongoing expert support, where WISE Academy partners with your organization at any stage of the journey, offering hands-on guidance to overcome challenges and ensure successful Kaizen implementation.

KAIZEN EVENT DEPLOYMENT ROADMAP

12 Week - Follow up

Phase 1: Preparation (Week 1–2)

Key Objectives	Detailed – Based on Kaizen Event Process
Set up the right foundation for Kaizen Event - Select the right projects - Define clear targets and scope - Build the right team structure	Project Setup & Alignment (4 weeks before event – adapted) - Identify and prioritize Kaizen projects based on QCD impact - Define project scope, boundaries, and expected outcomes - Develop Project Charter (problem, targets, metrics) - Assign roles: Champion, Leader, Co-leader, Team members - Confirm team structure (4–10 members, cross-functional if needed) - Establish baseline data and current state (Pre-Kaizen analysis) - Align management expectations and approve targets

Phase 2: Kaizen Event Execution (Week 3–8)

Key Objectives	Detailed – Based on Kaizen Event Process
Drive structured Kaizen execution with discipline - Implement improvements through team-based activities - Ensure progress is tracked and reviewed regularly - Apply Lean tools correctly	Kaizen Event Implementation (Core phase) - Conduct Kaizen kick-off (clarify targets, roles, expectations) - Execute improvement activities using Kaizen Workbook: • Root cause analysis (5 Why, Fishbone) • Process analysis & waste elimination • Implementation of solutions (layout, flow, SMED, etc.) - Run weekly review with management (status tracking) - Update target sheet and monitor progress vs targets - Maintain structured task list and accountability - Ensure Gemba-based execution and real data validation - Coach teams to avoid assumption and focus on facts

KAIZEN EVENT DEPLOYMENT ROADMAP

12 Week - Follow up

Phase 3: Follow-up & Stabilization (Week 9–10)

Key Objectives	Detailed – Based on Kaizen Event Process
Ensure results are real, stable, and measurable - Validate improvements - Track performance vs targets - Capture learning and standardize	Post-Kaizen Follow-up - Validate results using Before–After comparison (data-driven) - Confirm achievement of targets (QCD metrics) - Finalize Kaizen Workbook (results, actions, lessons learned) - Identify gaps vs target and define corrective actions - Standardize improvements into Standard Work / SOP - Ensure team discipline in sustaining new process conditions

Phase 4: Reporting, Yokoten & Systemization (Week 11–12)

Key Objectives	Detailed – Based on Kaizen Event Process
Scale impact and embed Kaizen into the system - Replicate successful improvements - Build long-term Kaizen system - Link results to business impact	Closing, Yokoten & Expansion - Submit final Kaizen report (project results, savings, lessons learned) - Validate financial impact (hard & soft savings) - Execute Yokoten (replication) across similar lines/processes - Share best practices across departments - Integrate Kaizen into routine management (dashboard, KPI tracking) - Build pipeline for next Kaizen cycles (continuous improvement loop)

“
If you want to produce
GOOD PRODUCTS,
first you must produce
GOOD PEOPLE
”

CONTACT US

WISE ACADEMY

CONSULTING & TRAINING COMPANY



Phone
039 7508365
098 9002121



Email
contact@wisedemy.com.vn
thuynt@wisedemy.com.vn



Website
www.wisedemy.com.vn



Office Address
14 Street No. 2, Xang Thoi Area, Chanh Hung
Ward, Ho Chi Minh City, Vietnam